
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 08/01/2014

to 07/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14651-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/27/2015

Contract Location: Time Allowed:

INTERSECTION VIDEO DETECTION SYSTEMS (VDS) AT VARIOUS LOCATI

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

09/20/2013

10/04/2013

10/28/2013

11/01/2013

03/04/2014

09/05/2014

00/00/0000

242 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 127.69

309 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$502,847.65

$468,287.65

$4,487.89

100.23%

Counties:

Oconee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007354      $502,847.65 $468,287.65 $4,487.89 99.11% $4,012.90

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 08/01/2014

to 07/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14651-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/27/2015

Project Number: 0007354      TRAFFIC SIGNAL UPGRADES - VARIOUS LOCATIONS

 

CSSTP-0007-00(354)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $403,190.69 $396,619.89 $6,570.80

Non-Participating $100,797.67 $99,154.97 $1,642.70

Total Earnings $503,988.36 $495,774.86 $8,213.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $503,988.36 $495,774.86 $8,213.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($1,176.60) $0.00 ($1,176.60)

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($4,452.00)

Total: $498,359.76 $494,346.86

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,012.90

($3,024.00)($1,428.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 08/01/2014

to 07/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14651-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/27/2015

Project Number 0007354      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 210-0100     GRADING COMPLETE - LS  1.000 .500

 5150.000 .500

CSSTP-0007-00(354)

 

1.000 $2,575.00 $5,150.00

0050 441-0108     CONC SIDEWALK, 8 IN SY  120.000 343.000

 88.000 .000

 

 

343.000 $.00 $30,184.00

Category Amount: $2,575.00 $35,334.00

Category Number: 0020 EROSION CONTROL

0052 441-0748     CONCRETE MEDIAN, 6 IN SY  165.000 505.200

 77.000 .000

 

 

505.200 $.00 $38,900.40

Category Amount: $0.00 $38,900.40

Category Number: 0010 ROADWAY

0057 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  200.000 475.500

 49.500 .000

 

 

475.500 $.00 $23,537.25

0066 615-1200     DIRECTIONAL BORE - LF  200.000 223.000

 3.000 .000

5 IN

 

223.000 $.00 $669.00

0067 634-1200     RIGHT OF WAY MARKERS EA  8.000 3.000

 220.000 -3.000

 

 

.000 $-660.00 $0.00

0130 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .900

 62985.000 .100

4

 

1.000 $6,298.50 $62,985.00

0135 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  1.000 4.000

 143.000 .000

 

 

4.000 $.00 $572.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 08/01/2014

to 07/22/2015

Rpt-ID: RCPESPRJ

Contract ID: B14651-13-000-0

Estimate Summary By Project

Estimate Number: 0006

07/27/2015

Project Number 0007354      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  370.000 426.583

 4.400 .000

 

 

426.583 $.00 $1,876.97

0150 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  3,055.000 5,452.000

 2.100 .000

 

 

5,452.000 $.00 $11,449.20

0153 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 425.000 672.000

 0.600 .000

 

 

672.000 $.00 $403.20

0163 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  45.000 53.000

 4.900 .000

 

 

53.000 $.00 $259.70

0258 636-2080     GALV STEEL POSTS, TP 8 LF  65.000 91.000

 13.000 .000

 

 

91.000 $.00 $1,183.00

0268 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  23.000 31.700

 20.300 .000

 

 

31.700 $.00 $643.51

Category Amount: $5,638.50 $103,578.83

Project Total Amount: $8,213.50 $503,988.36


